
ENGINEERING MANAGEMENT SUPPORT INC. 

7220 West Jefferson Avenue, Suite 406 
Lakewood, CO 80235 

November 10, 2015 

U.S. Environmental Protection Agency 
Region VII SUPR/MOKS 
11201 Renner Boulevard 
Lenexa, KS 66219 

ATTENTION: Mr. Bradley Vann 

SUBJECT: Monthly Progress Report - October 2015 
Removal Action - Preconstruction Work 

Telephone (303) 940-3426 
Telecopier (303) 940-3422 

VIA: Electronic Mail 

West Lake Landfill Superfund Site, Bridgeton, Missouri 

Dear Mr. Vann, 

On behalf of Bridgeton Landfill, LLC., and Rock Road Industries, Inc. (the 
"Respondents"), Engineering Management Support Inc. (EMSI) submits the attached 
progress report for the month of October 2015 as required by paragraph 34a of the 
Administrative Settlement Agreement and Order on Consent (ASAOC), EPA Docket No. 
CERCLA-07-2014-0002. If you have any questions or desire additional information 
related to this status report or any other aspect of the project, please do not hesitate to 
contact me. 

ENGINEERING MANAGEMENT SUPPORT Inc. 

Distribution: 

Lynn Juett - EPA Region VII 
Brian Power - Bridgeton Landfill LLC 
Joe Benco - Republic Services, Inc. 
Jessie Merrigan - Lathrop & Gage 
Dan Feezor - Feezor Engineering 
Mike Bollenbacher - Auxier & Associates 
Randy Bodnar - Civil & Enviromnental Consultants 
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Monthly Status Report - October 2015 
Removal Action - Preconstruction Work 

West Lake Landfill Superfund Site 
Bridgeton, Missouri 

This status report has been prepared by Engineering Management Support Inc. (EMSI) 
on behalf of Bridgeton Landfill, LLC, and Rock Road Industries, Inc. for the Removal 
Action - Preconstruction Work at the West Lake Landfill Superfund Site as required by 
paragraph 34a of the Administrative Settlement Agreement and Order on Consent 
(ASAOC), EPA Docket No. CERCLA-07-2014-0002. The ASAOC was signed and 
became effective on April 16, 2014. EPA approved the Work Plan for Removal Action 
Preconstruction Work on July 1, 2014. 

1. Actions Undertaken During October 2015 

Project Planning 

EPA approved the revised Work Plan for Removal Action Preconstruction Work on July 
1, 2014. Revised pages addressing outstanding comments identified in EPA's approval 
letter were prepared and submitted to EPA on July 31, 2014. 

EPA approved the final air monitoring plan on December 8, 2014. 

Fieldwork - Sample Collection/ Analysis 

Routine air monitoring sample collection was performed per the approved air monitoring 
plan. 

Report Preparation 

None during this reporting period. The Waste Relocation Area Evaluation was 
performed and a report presenting the results of the evaluations was prepared and 
submitted to EPA on July 31, 2014. The updated Bird Monitoring and Mitigation Plan, 
approved by the Airport on June 30, 2014, was transmitted to EPA along with the 
Airport's approval on July 2, 2014. We are awaiting EPA comments on these 
documents. 

Project Management 

The monthly report for September 2015 was prepared and submitted to EPA on October 
10, 2015. 

Meetings 

None. 
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Correspondence 

None. 

2. Analytical Data Collected During This Reporting Period 

Air monitoring sample analytical results were received during this period. These results 
are included with the OU- I monthly progress report. 

3. Work Scheduled to be Performed during November 2015 

Continuation of the air monitoring program. 

Respond to any comments that may be received from EPA on the other submittals (e.g., 
Waste Relocation Area Evaluation and Bird Monitoring and Mitigation Plan). 

4. Problems Encountered or Anticipated and Planned Resolutions 

No problems have been encountered or identified. 
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